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Debbie Keating, U.S. EPA Region V, ESS
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- Carol Staniec, U.S. EPA Region V, Water

Richard Wise, City of Indianapolis

Kim Cussen, United Water

George Richotte, IDEM

Ryan Groves, IDEM

Jason Doerflein, Marion County Health Department

Stephen Jones, Pike Fire Department

TJ Edwards, City of Indianapolis

Natalie Maupin, IDEM

Susan Perdomo, U.S. EPA Region V, ORC

Gary Prichard, U.S. EPA Region V, ORC

Megan Nagle, IDEM

Janet Pope, U.S. EPA Region V

From: Verneta Simon and Anita L. Boseman, On-Scene Coordinators
Date: 10/22/2010
Reporting Period: 10/18/10 - 10/22/10

1. Introduction
1.1 Background

Site Number: B5YS Contract Number: EP-S5-09-05
D.O. Number: 47 Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 10/8/2010 Start Date: 10/8/2010
Demob Date: Completion Date:

CERCLIS ID: INN0051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category

Bankrupt Commercial Used Oils Facility
1.1.2 Site Deséription

See POLREP 1

1.1.2.1 Location



4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section
2. Current Activities

2.1.1 Narrative

See POLREP 1

2.1.2 Response Actions to Date

From 10/18/10 thru 10/22/10, storm sewer system vacuuming continues. Material is being off-loaded
into on-site frac tank 11. Lab results were received for frac tank 7, 8 and 9 along with the transfer tank
and south pit of the oil water separator. PCBs were not found in any of the containers. Trace amounts
of chromium, barium and lead were present in the south pit. Trace amounts of chromium and barium
were present in the transfer tank.

One waste water sample was collected from the storm sewer manhole (ESI-SEWERO01-102110) and
frac tank 10 (ESI-FRAC10- 102110) for the following laboratory analyses: oil and grease. ERRS hand
delivered the sampleas to Pace Analytical for a 5 day turnaround time.
The site API tanks have been covered with their lids.
There was a conference call on 10/22/10 regarding storm water management plans. Possible solutions
included the use of a pig to stop flow between the miilion gallon tanks and concrete access tank and
using dandy bags to prevent solids from entering the sewers.
On 10/22/2010, City of Indianapolis, Department of Public Works personnel Mark Richards, Richard

. Wise, and Tom White arrived onsite and took a water sample from the API tank. The APl water sample

was sent for analysis using the required analyical Method 136, which was necessary for discharge into
the sanitary without treatment. U.S. EPA wili be notified of the results.

Vacuuming of the storm sewer system and concrete access pit will continue next week.
2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

On September 23, 2010,.verbal notice was given to ESI. Also a Unilateral Order was sent to
ESI. ESI, of course, was not able to comply because they declared Chapter 7 Bankruptcy on
October 1, 2010. On October 25th 30 104E information request letters were sent to PRPs.
2.1.4 Progress Metrics

No off-site disposal took place this week.

2.2 Planning Section
2.2.1 Anticipated Activities



2.2.1.1 Planned Response Activities

- Vacuuming of the storim sewer system and concrete access pit will continue next week.
- Site Security during non working hours

2.2.1.2 Next Steps

The City of Indianapolis has received two odor complaints regarding this facility. In addition,
Pike Fire has in the past received complaints regarding this facility. START is researching
masking agents that could be used since some of the tanks are open top.

Pending approval of the storm water contingency plan, measures will be taken to manage on-
site storm water run-off during a significant rainfall event. Rain has been forecasted for next
week.

2.2.2 Issues

None

2.3 Logistics Section
Not applicable

2.4 Finance Section

— To _ ‘ %
_ Budgeted Date || Remaining | Remaining
Extramural Costs

ERRS - Cleanup Contract_or $75,000.00 $40,000.00§ $35,000.00i _» 46.67%5
TAT/START | $20,000.00| $15000.00] $5000.00|  25.00%
Intramural Costs f
}Total Sitg Costs ‘ $95,000.00§1_‘_ $55’O.0.Q'_OO§ $40,000.00§ - 42.11%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data which the OSC must rely upon may
not be entirely up-to-date. The cost accounting provided in this report does not necessarily
represent an exact monetary figure which the government may include in any claim for cost



recovery.

2.5 Safety Officer
A site safety plan was signed by all present.

2.6 Liaison Officer
Not applicable.

2.7 Information Officer

2.7.1 Public Information Officer
Not applicable.

2.7.2 Community Involvement Coordinator

Janet Pope, U.S. EPA

3. Participating Entities
3.1 Unified Command
Indiana Department ot Environmental Management

Indianapolis Department of Public Works
Pike Fire Department

3.2 Cooperating and Assisting Agencies
Marion County Health Department

4. Personnel On Site

1 EPA OSC
6 ERRS - Environmental Restoration, LLC -
1 START - Weston Solutions

5. Definition of Terms

ERRS - Emergency and Rapid Response Services

IDEM - Indiana Department of Environmental Management
OSC - On-Scene Coordinator

RCRA - Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team

U.S. EPA - United States Environmental Protection Agency

6. Additional sources of information
6.1 Internet location of additional information/reports



For additional information, please refer to “Documents” on www.epaosc.org.

6.2 Reporting Schedule
The next POLREP wiil be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to “Documents” on www.epaosc.org.



http://www.epaosc.org
http://www.epaosc.orq



